SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:59 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 265 Const Calendar Day: 871 Date: 27-Jan-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 63
Precipitation None Condition PARTLY CLOUDY

Working Day If no, explain:

Diary: Dispute
Work description.

ABF Crews activities at Pier W2: u

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

*FLOATING PWS # 11: The Floating Arm connected to the strand at the North and South
Deviation Saddles about 11:10 A.M. The ABF crews floated the PWS # 11 at 12.00A.M.

*REMOVIMG PWS # 11 TWIST: Twist is removed from the Jacking Saddle toward the East end
of the Deviation Saddles.

*FORMING PWS #11 (00:3:00 P.M.-2:14 P.M.): The forming of PWS # 11 was completed in the
following order: a) Forming at the Jacking Saddle (00:30P.M.-1:35P.M.), b) Forming at the

North
Deviation Saddle (00:30P.M.-1:40P.M.), c) Forming at the South Deviation Saddle (00:30P.M.-
2:14P.M.).

*INSTALING PWS #11: The ABF crews completed installation of the PWS #11 with the following
order: a) The Jacking Saddle (1:30P.M.-2:00P.M.), b) North Deviation Saddle (2:30P.M.-
5:00P.M.), c) South Deviation Saddle (2:25P.M.- 5:18P.M.). At the North Deviation Saddle

Wire
#1 and # 4 are buried gradually and pops up after 3 feet. At the South Deviation Saddle wire #
5

is buried gradually and another wire pops up above wire # 11, the matter was discussed with
ABF Engineer, Mr. Levi Gatsos (Pictures attached)
*The PWS# 10 is about 70mm off to the North with respect to the Jacking Saddle center-line.
*HAULING PWS # 12 (4:15P.M.- Not Completed until 7:00P.M.): The hauling of the PWS #12
was connected to the Second Hauling System at 5:42P.M.and completed the west loop at 6:05.
The hauling of PWS #12 was done in many time intervals and stopped at the South Main
Catwalk at 7:00P.M., it is expected to complete the hauling the next day.

2. CABLE ADJUSTEMS: The ABF crews have set up a hydraulic PWS pulling system at the lower end of
the both North deviation Saddle (3:00P.M.-3:23P.M.) and South Deviation Saddle (2:30P.M.-2:48P.M.) for
the strands adjustment.

*PWS # 11 (Adjusted in time intervals- 3:30P.M.-5:55P.M.): The ABF crews adjusted this strand
with +19mm slack at the North and +22mm slack at the South of the Jacking Saddle, with
average slack of +20mm with respect to the reference. ABF make the PWS adjustment before
completed installation at the Deviation Saddles, there is less friction force between the PWS
and the saddle surface or underneath strand. In cases when the strand does not move the
combination of the hydraulic PWS pulling system at the lower end of the Deviation Saddle and
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if
needed the Come Along set up at the upper end of the Deviation Saddle is used.

3. ABF crews adjusted the height of the sheaves of the hydraulic Jacking system (at the Secondary
Hauling System frames) before floating PWS#12.

NOTE: ABF Engineers, Mr. L. Gatsos, Mr. A. Singh and the ABF superintendent Mr. S. Smith were
present.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Joseph Stone
-Ryan Nash

-Ryan Evanchick
-Jonathan Canites
-Jim benninghove
-Tony Miranda
-Mike Draper

-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen

-Paul Mata

-Pablo Ramirez
-Rick Sparks

-Paul Fambrini

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV
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04-0120F4 Bid ltem: 067 C-PWS-011.067 Install & Adjust PWS 11-15
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP JONATHON BISKNER 8.00 4.00 0.00 12.00 D

Ironworker JNM JOSEPH STONE 8.00 4.00 0.00 12.00 D

Ironworker APP RYAN NASH 8.00 4.00 0.00 12.00 D

Ironworker APP RYAN EVANCHIK 8.00 4.00 0.00 12.00 D

Ironworker APP JONATHAN CANITES 8.00 4.00 0.00 12.00 D

Ironworker FOR JAMES BENNINGHOVE 8.00 4.00 0.00 12.00 D

Ironworker APP Tony Miranda 8.00 4.00 0.00 12.00 D

Ironworker FOR JERRY KUBALA 8.00 4.00 0.00 12.00 D

Ironworker JNM MICHAEL PORTILLO 8.00 4.00 0.00 12.00 D

Ironworker JNM PAUL MATA 8.00 4.00 0.00 12.00 D

Ironworker APP LONNY CANDELARIA 8.00 4.00 0.00 12.00 D

Ironworker FOR MATTHEW HOLT 8.00 4.00 0.00 12.00 D
ANDY ZHEN 8.00 4.00 0.00 12.00 D

Ironworker APP PABLO RAMIREZ 8.00 4.00 0.00 12.00 D

Ironworker FOR ERIC SPARKS 1.00 0.00 0.00 1.00 D

Ironworker APP PAUL FAMBRINI 1.00 0.00 0.00 1.00 D

Ironworker JNM MICHAEL DRAPER 8.00 4.00 0.00 12.00 D

Attachment
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